
 

    

GeneralGeneral
This section provides the basic information about the park or trail and the organizations responsibleThis section provides the basic information about the park or trail and the organizations responsible
for it.for it.

Park/Trail ID #Park/Trail ID #
21-020D21-020D

Funding ApplicationFunding Application
25-007F25-007F

Park/Trail NamePark/Trail Name
Roseau River Water TrailRoseau River Water Trail

Last UpdateLast Update
April 01, 2025April 01, 2025

  

Project NameProject Name
Roseau River Water Trail Phase IRoseau River Water Trail Phase I
DevelopmentDevelopment

DistrictDistrict
22

Existing Acres or MilesExisting Acres or Miles
91 miles91 miles

Project OverviewProject Overview
The Roseau River Water Trail Phase I development includes strategic projects to improve accessibility andThe Roseau River Water Trail Phase I development includes strategic projects to improve accessibility and
amenities within two public parks along the Roseau River Water Trail. This is the first of three phasesamenities within two public parks along the Roseau River Water Trail. This is the first of three phases
proposed for the full development of public accessibility improvements along the River Trail.proposed for the full development of public accessibility improvements along the River Trail.

Project DescriptionProject Description
The first phase of projects for the Roseau River Water Trail involves the improvement of two of the 7The first phase of projects for the Roseau River Water Trail involves the improvement of two of the 7
designated sites in the Master Plan including the full development of a river access at the Roseau Rapidsdesignated sites in the Master Plan including the full development of a river access at the Roseau Rapids
Park and a major improvement to the main Roseau River Water Trail support facilities at the Roseau CityPark and a major improvement to the main Roseau River Water Trail support facilities at the Roseau City
Park. The initial projects and sites were chosen by the Roseau River Water Trail steering committee becausePark. The initial projects and sites were chosen by the Roseau River Water Trail steering committee because
they were deemed the most ready and impactful for the overall trail development and use by the public. Thethey were deemed the most ready and impactful for the overall trail development and use by the public. The
projects selected for this initial phase include a significant number of the projects identified in the first phaseprojects selected for this initial phase include a significant number of the projects identified in the first phase
of the Roseau River Water Trail Master Plan. Two parks scheduled for improvements in Phase I of the Masterof the Roseau River Water Trail Master Plan. Two parks scheduled for improvements in Phase I of the Master
Plan, Trangsrud Landing and Malung were not deemed as the most significant at this time and not quitePlan, Trangsrud Landing and Malung were not deemed as the most significant at this time and not quite
ready for project delivery. Both have existing improvements that make them serviceable for the time-beingready for project delivery. Both have existing improvements that make them serviceable for the time-being
until more environmental review and project planning can be completed. A third site, Dieter Town Hall, wasuntil more environmental review and project planning can be completed. A third site, Dieter Town Hall, was
identified for improvements in the first phase but is not included in this application due to the timing ofidentified for improvements in the first phase but is not included in this application due to the timing of
obtaining support resolutions from Roseau County and the Roseau River Watershed District. This will be aobtaining support resolutions from Roseau County and the Roseau River Watershed District. This will be a
priority site for the next phase of development of the RRWT. A major project identified in Phase I of thepriority site for the next phase of development of the RRWT. A major project identified in Phase I of the
Master Plan was the construction of a paved access to the South Riverview Park Kayak launch; however, thisMaster Plan was the construction of a paved access to the South Riverview Park Kayak launch; however, this
project was completed utilizing another funding source in 2023 so the steering committee sought to move upproject was completed utilizing another funding source in 2023 so the steering committee sought to move up
two projects from Phase II of the Master Plan which include the upgrade and paving of the City Park accesstwo projects from Phase II of the Master Plan which include the upgrade and paving of the City Park access
road and the extension of water and electric services to 6 primitive campsites in the City Park Campground.road and the extension of water and electric services to 6 primitive campsites in the City Park Campground.
The Roseau Rapids site is a newly created public access site located right at the Roseau Dam and Rapids onThe Roseau Rapids site is a newly created public access site located right at the Roseau Dam and Rapids on
the northern end of the city of Roseau. The city of Roseau has public parklands located on either side of thethe northern end of the city of Roseau. The city of Roseau has public parklands located on either side of the
dam and it has historically been a popular fishing spot, but access to the river in this location is exceedinglydam and it has historically been a popular fishing spot, but access to the river in this location is exceedingly
difficult due to existing steep grades and dense vegetation. The Roseau River Water Trail improvementsdifficult due to existing steep grades and dense vegetation. The Roseau River Water Trail improvements
proposed in our GMRPTC application complement two additional projects being undertaken by the city in thisproposed in our GMRPTC application complement two additional projects being undertaken by the city in this
park. The city will be constructing a new $2 million pedestrian bridge and connecting recreational trails at thispark. The city will be constructing a new $2 million pedestrian bridge and connecting recreational trails at this
location and the city is partnering with the MN DNR to construct an accessible shoreline fishing platform onlocation and the city is partnering with the MN DNR to construct an accessible shoreline fishing platform on
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the west bank of the river with a cost of $84k. The improvements proposed in the Roseau River Water Trailthe west bank of the river with a cost of $84k. The improvements proposed in the Roseau River Water Trail
application provide additional amenities including a picnic table and shelter, interpretive signage and anapplication provide additional amenities including a picnic table and shelter, interpretive signage and an
accessible river viewing platform on the east side of the river. The final site designated for improvements inaccessible river viewing platform on the east side of the river. The final site designated for improvements in
the first phase of the Roseau River Water Trail development is City Park on the southern end of Roseau. Citythe first phase of the Roseau River Water Trail development is City Park on the southern end of Roseau. City
Park is the focal point of the Roseau River Water Trail providing a wide array of outdoor activities and supportPark is the focal point of the Roseau River Water Trail providing a wide array of outdoor activities and support
facilities including campground, boat launch, kayak launch, fishing pier, playgrounds, paved bike andfacilities including campground, boat launch, kayak launch, fishing pier, playgrounds, paved bike and
pedestrian trails, single-track mountain bike trails, dog park, disc golf course, picnic shelters, restrooms,pedestrian trails, single-track mountain bike trails, dog park, disc golf course, picnic shelters, restrooms,
showers, etc. The improvements proposed in the GMRPTC application include paving the access roadshowers, etc. The improvements proposed in the GMRPTC application include paving the access road
through the park and campground and the redevelopment of 6 existing primitive campsites into water andthrough the park and campground and the redevelopment of 6 existing primitive campsites into water and
electric sites, of which, two sites would be redeveloped to be accessible campsites. Paving the roadwayselectric sites, of which, two sites would be redeveloped to be accessible campsites. Paving the roadways
would have multiple benefits for the park including: reducing dust throughout the campground and park fromwould have multiple benefits for the park including: reducing dust throughout the campground and park from
park traffic which can become extensive in dry conditions. Secondly paving the roadway improves drainagepark traffic which can become extensive in dry conditions. Secondly paving the roadway improves drainage
and maintenance to the roadway, and finally the paved surface improves accessibility across the park to alland maintenance to the roadway, and finally the paved surface improves accessibility across the park to all
site amenities. Additional improvements for City Park include the installation of a accessible interpretive sign,site amenities. Additional improvements for City Park include the installation of a accessible interpretive sign,
kayak rack and picnic shelter at the existing river access and fishing pier.kayak rack and picnic shelter at the existing river access and fishing pier.
Project Area MapsProject Area Maps

Roseau Rapids Park - Fishing & Viewing Platform DetailRoseau Rapids Park - Fishing & Viewing Platform Detail
Roseau_Rapids_Park_-_Fishing___Viewing_Platform_Detail_ead726.pdfRoseau_Rapids_Park_-_Fishing___Viewing_Platform_Detail_ead726.pdf
City Park Access Road - Typical SectionCity Park Access Road - Typical Section
City_Park_Access_Road_-_Typical_Section_9c2d99.pdfCity_Park_Access_Road_-_Typical_Section_9c2d99.pdf
Roseau Rapids Park - Sidewalk Typical SectionRoseau Rapids Park - Sidewalk Typical Section
Sidewalk_Typical-SIDEWALK_TYPICAL_8-29-25_3e2b83.pdfSidewalk_Typical-SIDEWALK_TYPICAL_8-29-25_3e2b83.pdf
Project Map - Roseau City ParkProject Map - Roseau City Park
City_Park_Improvements_Map_7-29-25_7c8968.pdfCity_Park_Improvements_Map_7-29-25_7c8968.pdf
Project Map - Roseau Rapids ParkProject Map - Roseau Rapids Park
Portage_Trail_Exhibit_Color_Coded_Map_-_ARO_8-29-25_faf694.pdfPortage_Trail_Exhibit_Color_Coded_Map_-_ARO_8-29-25_faf694.pdf

OrganizationOrganization
City of RoseauCity of Roseau

Lead ContactLead Contact
Full NameFull Name
Todd PetersonTodd Peterson

Lead ContactLead Contact
TitleTitle
Community DevelopmentCommunity Development
CoordinatorCoordinator

Mailing AddressMailing Address
121 Center Street E; Suite 202121 Center Street E; Suite 202

CityCity
RoseauRoseau

StateState
MinnesotaMinnesota

ZipZip
5675156751

PhonePhone
21846350032184635003

EmailEmail
todd.peterson@city.roseau.mn.ustodd.peterson@city.roseau.mn.us

FundingFunding
Development TypeDevelopment Type
DevelopmentDevelopment

Acres of Park Land to be AcquiredAcres of Park Land to be Acquired
00

Funding Category:Funding Category:

Legacy Development and AcquisitionLegacy Development and Acquisition
Connect People and the OutdoorsConnect People and the Outdoors

Anticipated number of participants/users inAnticipated number of participants/users in
Connecting People to the Outdoors projectConnecting People to the Outdoors project
25002500

                               2 / 7                               2 / 7

http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/Roseau_Rapids_Park_-_Fishing___Viewing_Platform_Detail_ead726.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/Roseau_Rapids_Park_-_Fishing___Viewing_Platform_Detail_ead726.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/City_Park_Access_Road_-_Typical_Section_9c2d99.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/City_Park_Access_Road_-_Typical_Section_9c2d99.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/Sidewalk_Typical-SIDEWALK_TYPICAL_8-29-25_3e2b83.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/Sidewalk_Typical-SIDEWALK_TYPICAL_8-29-25_3e2b83.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/City_Park_Improvements_Map_7-29-25_7c8968.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/City_Park_Improvements_Map_7-29-25_7c8968.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/Portage_Trail_Exhibit_Color_Coded_Map_-_ARO_8-29-25_faf694.pdf
http://dms.gmrptcommission.org/plugins/viewdoc.php?file=uploads/funding/25-007F/Portage_Trail_Exhibit_Color_Coded_Map_-_ARO_8-29-25_faf694.pdf


 

New Trail Miles to be AcquiredNew Trail Miles to be Acquired
00

TypesTypes

New Trail Miles DevelopedNew Trail Miles Developed
00

Miles of Trail Restored or ImprovedMiles of Trail Restored or Improved
00

Trail head facilities developedTrail head facilities developed
22

Number of trail bridges/culverts to beNumber of trail bridges/culverts to be
developed/restoreddeveloped/restored
00

Number of vault toilets builtNumber of vault toilets built
00

Number of Shower/restroomsNumber of Shower/restrooms
00

Number of campsites builtNumber of campsites built
66

Acres of prairie restoredAcres of prairie restored
00

Acres of invasive species removedAcres of invasive species removed
00

Number of Connecting People to the OutdoorsNumber of Connecting People to the Outdoors
Programs created/administeredPrograms created/administered
00

Project OutcomesProject Outcomes

Evaluation of ImpactEvaluation of Impact
The project steering team will regularly monitor usage of the two parks that are subject to the improvementsThe project steering team will regularly monitor usage of the two parks that are subject to the improvements
in this application. The city has in the past done trail usage counts on its recreational trails, as well as havingin this application. The city has in the past done trail usage counts on its recreational trails, as well as having
annual data on campground usage. The city will continue to perform traffic counts, conduct surveys andannual data on campground usage. The city will continue to perform traffic counts, conduct surveys and
monitor usage to determine the effectiveness of the new water trail improvements in getting people outdoorsmonitor usage to determine the effectiveness of the new water trail improvements in getting people outdoors
and accessing the river.and accessing the river.

Legacy Pillars:Legacy Pillars:

Connect People and the OutdoorsConnect People and the Outdoors
Acquire Land and Create OpportunitiesAcquire Land and Create Opportunities
Take Care of What We HaveTake Care of What We Have
Coordinate Among ProvidersCoordinate Among Providers

Connection to PillarsConnection to Pillars
The entire Roseau River Water Trail initiative was created to help connect people with the outdoors, inThe entire Roseau River Water Trail initiative was created to help connect people with the outdoors, in
particular the Roseau River and its adjacent parklands. The improvements proposed in this application furtherparticular the Roseau River and its adjacent parklands. The improvements proposed in this application further
build on that mission and include numerous improvements that provide more and improved access to thebuild on that mission and include numerous improvements that provide more and improved access to the
river specifically and its wide array of outdoor activities in general. Additionally, many of the Phase I projectsriver specifically and its wide array of outdoor activities in general. Additionally, many of the Phase I projects
also improve accessibility for those who would otherwise have difficulty in experiencing the river and itsalso improve accessibility for those who would otherwise have difficulty in experiencing the river and its
outdoor experiences.outdoor experiences.

One of the proposed project locations (Roseau Rapids) creates new opportunities to access the RoseauOne of the proposed project locations (Roseau Rapids) creates new opportunities to access the Roseau
River, while the other location (City Park) seeks to preserve and improve the existing recreationalRiver, while the other location (City Park) seeks to preserve and improve the existing recreational
opportunities within the main park and campground supporting the Roseau River Water Trail. The newopportunities within the main park and campground supporting the Roseau River Water Trail. The new
development provides a completely new river access point for those seeking to engage the river for fishing,development provides a completely new river access point for those seeking to engage the river for fishing,
kayaking, canoeing or just to view the scenic beauty of the river. The other location for improvements in thiskayaking, canoeing or just to view the scenic beauty of the river. The other location for improvements in this
first phase is the 180-acre City Park Campground, which is a well-established park and campground with afirst phase is the 180-acre City Park Campground, which is a well-established park and campground with a
variety of on and off river activities. City Park provides excellent access to the river for navigation via smallvariety of on and off river activities. City Park provides excellent access to the river for navigation via small
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boats, kayaks or canoes as well as shoreline fishing and swimming opportunities. Off the river the parkboats, kayaks or canoes as well as shoreline fishing and swimming opportunities. Off the river the park
provides various paved multi-use recreation trails, an expansive single track mountain bike area,provides various paved multi-use recreation trails, an expansive single track mountain bike area,
playgrounds, dog park, disc golf course, sand volleyball courts, picnic areas, playground and campground forplaygrounds, dog park, disc golf course, sand volleyball courts, picnic areas, playground and campground for
engagement with the outdoors and many outdoor activities. The proposed improvements at this location seekengagement with the outdoors and many outdoor activities. The proposed improvements at this location seek
to improve and build upon the existing recreational amenities of the park and provide more accessibility.to improve and build upon the existing recreational amenities of the park and provide more accessibility.

The developments at the new Roseau Rapids site involve considerable coordination and cooperationThe developments at the new Roseau Rapids site involve considerable coordination and cooperation
between various agencies and partners. At the Roseau Rapids site, the City of Roseau is working closely withbetween various agencies and partners. At the Roseau Rapids site, the City of Roseau is working closely with
various State partners to develop not only the improvements proposed in this application, but additionalvarious State partners to develop not only the improvements proposed in this application, but additional
pedestrian and shoreline fishing improvements funded through the MN DNR Trails Program, MnDOTpedestrian and shoreline fishing improvements funded through the MN DNR Trails Program, MnDOT
Alternate Transportation Program and the MN DNR Shoreline Fishing Program. The city and these outsideAlternate Transportation Program and the MN DNR Shoreline Fishing Program. The city and these outside
agencies will be providing over $2 million in improvements at the Roseau Rapids site for construction of aagencies will be providing over $2 million in improvements at the Roseau Rapids site for construction of a
pedestrian bridge, paved trails and a shoreline fishing platform. These improvements will be integrated withpedestrian bridge, paved trails and a shoreline fishing platform. These improvements will be integrated with
the improvements proposed in this grant application in the overall development of the Roseau River Waterthe improvements proposed in this grant application in the overall development of the Roseau River Water
Trail at the Roseau Rapids location.Trail at the Roseau Rapids location.

Connection to a Regionally Substantial Component of the Master PlanConnection to a Regionally Substantial Component of the Master Plan
The project proposed in this application complete major improvements identified in the Roseau River WaterThe project proposed in this application complete major improvements identified in the Roseau River Water
Trail Master Plan in Phases 1 and 2, encompassing the full development or near full development of 3 of theTrail Master Plan in Phases 1 and 2, encompassing the full development or near full development of 3 of the
7 sites that comprise the Roseau River Water Trail. The Phase I improvements provide robust infrastructure7 sites that comprise the Roseau River Water Trail. The Phase I improvements provide robust infrastructure
at the heart of the Roseau River Water Trail that will in conjunction with State Park and WMA access pointsat the heart of the Roseau River Water Trail that will in conjunction with State Park and WMA access points
provide the ability for the public to easily navigate the Roseau River Water Trail. Future phases of the Masterprovide the ability for the public to easily navigate the Roseau River Water Trail. Future phases of the Master
Plan augment accessibility and create additional strategic access points and facilities to further improve thePlan augment accessibility and create additional strategic access points and facilities to further improve the
overall water trail user experience.overall water trail user experience.

After the completion of Phase I improvements there will be smaller projects at three rural sites at the DieterAfter the completion of Phase I improvements there will be smaller projects at three rural sites at the Dieter
Town Hall (primitive restroom, boat launch, picnic shelter and interpretive signage), Malung CommunityTown Hall (primitive restroom, boat launch, picnic shelter and interpretive signage), Malung Community
Center (kayak launch, picnic shelter, kayak rack and interpretive signage) and Trangsrud Landing (primitiveCenter (kayak launch, picnic shelter, kayak rack and interpretive signage) and Trangsrud Landing (primitive
restroom, picnic shelter, kayak rack and interpretive signage) and a single major improvement project at Cityrestroom, picnic shelter, kayak rack and interpretive signage) and a single major improvement project at City
Park to construct a new interpretive center/restroom facility to support the entire Roseau River Water Trail.Park to construct a new interpretive center/restroom facility to support the entire Roseau River Water Trail.
The final phase involves the development of the last river access site, Norquist Farm Park on the far northThe final phase involves the development of the last river access site, Norquist Farm Park on the far north
side of Roseau.side of Roseau.

Project ReadinessProject Readiness

Project LeadProject Lead
The Roseau River Water Trail steering committee consisting of the City of Roseau, Roseau County, RoseauThe Roseau River Water Trail steering committee consisting of the City of Roseau, Roseau County, Roseau
River Watershed District and the MnDNR has developed the project priorities for this first phase application toRiver Watershed District and the MnDNR has developed the project priorities for this first phase application to
make sure that the improvements proposed would be both impactful and feasible to deliver in a timelymake sure that the improvements proposed would be both impactful and feasible to deliver in a timely
manner. The City of Roseau is the lead applicant for this application, working in cooperation with the Roseaumanner. The City of Roseau is the lead applicant for this application, working in cooperation with the Roseau
River Watershed District. This team has worked on similar projects to the ones being proposed in thisRiver Watershed District. This team has worked on similar projects to the ones being proposed in this
application and have already completed many of the existing improvements at the current sites jointly andapplication and have already completed many of the existing improvements at the current sites jointly and
independently. The city is also working with outside agencies such as the MN DNR and MnDOT to assist inindependently. The city is also working with outside agencies such as the MN DNR and MnDOT to assist in
the funding of other complimentary projects at these sites that integrate with the proposed Phase Ithe funding of other complimentary projects at these sites that integrate with the proposed Phase I
improvements. The city and watershed district have engaged engineering consultants at HDR Engineeringimprovements. The city and watershed district have engaged engineering consultants at HDR Engineering
and Houston Engineering to complete preliminary plans and cost estimates for the improvements proposed inand Houston Engineering to complete preliminary plans and cost estimates for the improvements proposed in
this application.this application.

Implementation TimelineImplementation Timeline
The City of Roseau and the Roseau River Watershed District have completed preliminary engineering workThe City of Roseau and the Roseau River Watershed District have completed preliminary engineering work
for all the projects contained in this application. The steering committee anticipates 3 months to complete allfor all the projects contained in this application. The steering committee anticipates 3 months to complete all
the historical and environmental reviews at the sites. However, it is not anticipated that there will be anythe historical and environmental reviews at the sites. However, it is not anticipated that there will be any
significant findings in this area due to previous construction and environmental reviews completed adjacent tosignificant findings in this area due to previous construction and environmental reviews completed adjacent to
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the sites and previous activities on the remainder of the parcel.the sites and previous activities on the remainder of the parcel.

Project design for all the proposed projects is not complicated and anticipated to take only a few months toProject design for all the proposed projects is not complicated and anticipated to take only a few months to
complete. It is anticipated that all projects can be designed and environmental reviews completed betweencomplete. It is anticipated that all projects can be designed and environmental reviews completed between
July 1, 2026, to April 30, 2027, with all projects let for construction in the Summer of 2027. All projects wouldJuly 1, 2026, to April 30, 2027, with all projects let for construction in the Summer of 2027. All projects would
be completed by December 31, 2027.be completed by December 31, 2027.

Availability for Public UseAvailability for Public Use
All the improvements proposed within Phase I will be completed within parks that are designed to beAll the improvements proposed within Phase I will be completed within parks that are designed to be
accessible and available for the general publics use free of charge and open daily throughout the year.accessible and available for the general publics use free of charge and open daily throughout the year.
Roseaus City Park is restricted to walk-in use only during the winter months as the roads and parking areasRoseaus City Park is restricted to walk-in use only during the winter months as the roads and parking areas
are not plowed but is otherwise open for use. Additionally, the public restrooms at City Park must beare not plowed but is otherwise open for use. Additionally, the public restrooms at City Park must be
seasonally closed because the current structure is not able to be heated in the winter to protect the plumbing.seasonally closed because the current structure is not able to be heated in the winter to protect the plumbing.
A future project proposed for Phase II would allow for a new shelter and restroom that is designed to allow forA future project proposed for Phase II would allow for a new shelter and restroom that is designed to allow for
year-round use at City Park.year-round use at City Park.

The 6 campsites that are proposed to be upgraded with this project in City Park are all available on a short-The 6 campsites that are proposed to be upgraded with this project in City Park are all available on a short-
term basis and are available through the citys public online reservation system for daily and weekly rental.term basis and are available through the citys public online reservation system for daily and weekly rental.
The rental fees for an improved (water/electric) campsite are $32/night.The rental fees for an improved (water/electric) campsite are $32/night.

All the proposed parks and improvements are available for programming by local organizations and schools,All the proposed parks and improvements are available for programming by local organizations and schools,
but as with all parks and improvements within the Roseau River Water Trail none of the parks would bebut as with all parks and improvements within the Roseau River Water Trail none of the parks would be
restricted only to those participants, but would always be available to the general public.restricted only to those participants, but would always be available to the general public.

Design StandardsDesign Standards
The Roseau River Water Trail steering committee has worked diligently to create opportunities where we canThe Roseau River Water Trail steering committee has worked diligently to create opportunities where we can
go beyond the basic design standards to increase accessibility to all the sites under consideration in ourgo beyond the basic design standards to increase accessibility to all the sites under consideration in our
Roseau River Water Trail Master Plan. This includes working with our engineering firms to create accessibleRoseau River Water Trail Master Plan. This includes working with our engineering firms to create accessible
trails, restrooms and routes within the three parks being improved under this project as well as purchasingtrails, restrooms and routes within the three parks being improved under this project as well as purchasing
tables designed with accessibility as a key component; and working with our graphic design consultant totables designed with accessibility as a key component; and working with our graphic design consultant to
create interpretative signage that meets more robust accessibility standards such as incorporating elementscreate interpretative signage that meets more robust accessibility standards such as incorporating elements
for visually impaired persons and those who speak other languages. The group continues to seek projectsfor visually impaired persons and those who speak other languages. The group continues to seek projects
and activities that engage the broadest number of people possible in outdoor recreation and enjoyment of ourand activities that engage the broadest number of people possible in outdoor recreation and enjoyment of our
natural environment.natural environment.

Sustainability PlanSustainability Plan
All of the permanent hardscape projects proposed in Phase I are anticipated to have a minimum 20-yearAll of the permanent hardscape projects proposed in Phase I are anticipated to have a minimum 20-year
lifespan. Purchased fixtures like site signage, picnic tables and canoe/kayak racks are estimated to have alifespan. Purchased fixtures like site signage, picnic tables and canoe/kayak racks are estimated to have a
10-year lifespan. The city of Roseau performs regular repair and maintenance to all sidewalks, paved trails10-year lifespan. The city of Roseau performs regular repair and maintenance to all sidewalks, paved trails
and street pavements as part of its annual operations. The improvements proposed in Phase I will beand street pavements as part of its annual operations. The improvements proposed in Phase I will be
incorporated into the city's annual streets and parks budget for repair and replacement as needed.incorporated into the city's annual streets and parks budget for repair and replacement as needed.

Project Cost BreakdownProject Cost Breakdown
The Phase I improvements include two of the Roseau River Water Trail access points. The first significantThe Phase I improvements include two of the Roseau River Water Trail access points. The first significant
project is the construction of an accessible concrete trail and viewing/fishing platform on the east side of theproject is the construction of an accessible concrete trail and viewing/fishing platform on the east side of the
Roseau Rapids Park located at the Roseau Dam site. This project is estimated to cost $103,750. In additionRoseau Rapids Park located at the Roseau Dam site. This project is estimated to cost $103,750. In addition
to the east side viewing/fishing platform, improvements also being made at the Roseau Rapids location whichto the east side viewing/fishing platform, improvements also being made at the Roseau Rapids location which
are not to be funded through our GMRPTC application will include the construction of a west side shorelineare not to be funded through our GMRPTC application will include the construction of a west side shoreline
fishing platform, pedestrian bridge and trails with a total cost of $2,213,500. The final large project is thefishing platform, pedestrian bridge and trails with a total cost of $2,213,500. The final large project is the
paving of the existing Roseau City Park campground and boat launch access road. This project is anticipatedpaving of the existing Roseau City Park campground and boat launch access road. This project is anticipated
to cost $1,146,175 to complete, including $12,000 for water and electric service upgrades to 6 privativeto cost $1,146,175 to complete, including $12,000 for water and electric service upgrades to 6 privative
campsites located along the roadway. These projects and costs estimates have been developed by ourcampsites located along the roadway. These projects and costs estimates have been developed by our
consulting engineers at Houston Engineering. A 10% ($126,393) engineering fee is incorporated into the softconsulting engineers at Houston Engineering. A 10% ($126,393) engineering fee is incorporated into the soft
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costs for project design and construction administration.costs for project design and construction administration.

The remainder of the project costs are for site amenities including kayak/canoe racks, picnic tables/sheltersThe remainder of the project costs are for site amenities including kayak/canoe racks, picnic tables/shelters
and interpretive signage that would be purchased and placed on each of the sites. The estimated costs areand interpretive signage that would be purchased and placed on each of the sites. The estimated costs are
$2,500 per site for interpretive signage, $2,500 per site for picnic tables/shelters and pads and $2,000 per site$2,500 per site for interpretive signage, $2,500 per site for picnic tables/shelters and pads and $2,000 per site
for kayak/canoe racks for a total cost of $14,000. These would be off-the-shelf items that would be purchasedfor kayak/canoe racks for a total cost of $14,000. These would be off-the-shelf items that would be purchased
and placed at each site.and placed at each site.

Funding Request BreakdownFunding Request Breakdown

Grant Funding RequestGrant Funding Request
$1,112,254$1,112,254

Local Match #1Local Match #1
$278,064$278,064

Funder #1Funder #1
00

Local Match #2Local Match #2
00

Funder #2Funder #2
00

Local Match #3Local Match #3
00

Funder #3Funder #3
00

Local Match #4Local Match #4
00

Funder #4Funder #4
00

Local Match #4Local Match #4
00

Funder #5Funder #5
00

Non-Eligible Local MatchNon-Eligible Local Match
16187261618726

Non-Eligible Item DescriptionNon-Eligible Item Description
The City is providing $1,618,726 in Federal and Local dollars to construct the pedestrian bridge and trails atThe City is providing $1,618,726 in Federal and Local dollars to construct the pedestrian bridge and trails at
the Roseau Rapids Park. These improvements will be used to tie into the East Side Fishing/Viewing Platformthe Roseau Rapids Park. These improvements will be used to tie into the East Side Fishing/Viewing Platform
that is proposed for our GMRPTC application for the Roseau Rapids Park construction.that is proposed for our GMRPTC application for the Roseau Rapids Park construction.

Total FundingTotal Funding
$1,390,318$1,390,318

Percentage of local matchPercentage of local match
0.20.2

Completion TimeframeCompletion Timeframe
12/31/202712/31/2027
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City of RoseauCity of Roseau
Funder #1 ResolutionsFunder #1 Resolutions

City of Roseau Funding ResolutionCity of Roseau Funding Resolution
RRWT_Legacy_Resolution_e8abc1.pdfRRWT_Legacy_Resolution_e8abc1.pdf
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nonenone
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Budget WorksheetBudget Worksheet

Roseau River Water Trail Phase I BudgetRoseau River Water Trail Phase I Budget
Roseau_River_Water_Trail_Project_Budget_Worksheet_-_REVISED_54087c.xlsxRoseau_River_Water_Trail_Project_Budget_Worksheet_-_REVISED_54087c.xlsx

  

AttachmentsAttachments
Doc NameDoc Name DescriptionDescription UrlUrl

Budget WorksheetBudget Worksheet Roseau River Water Trail Phase IRoseau River Water Trail Phase I
BudgetBudget

Roseau_River_Water_Trail_ProjeRoseau_River_Water_Trail_Proje
ct_Budget_Worksheet_-_REVISEct_Budget_Worksheet_-_REVISE
D_54087c.xlsxD_54087c.xlsx

Funder Resolution OneFunder Resolution One City of Roseau FundingCity of Roseau Funding
ResolutionResolution

RRWT_Legacy_Resolution_e8abcRRWT_Legacy_Resolution_e8abc
1.pdf1.pdf

Project Area MapProject Area Map Roseau Rapids Park - Fishing &Roseau Rapids Park - Fishing &
Viewing Platform DetailViewing Platform Detail

Roseau_Rapids_Park_-_Fishing_Roseau_Rapids_Park_-_Fishing_
__Viewing_Platform_Detail_ead72__Viewing_Platform_Detail_ead72
6.pdf6.pdf

Project Area MapProject Area Map City Park Access Road - TypicalCity Park Access Road - Typical
SectionSection

City_Park_Access_Road_-_TypicCity_Park_Access_Road_-_Typic
al_Section_9c2d99.pdfal_Section_9c2d99.pdf

Project Area MapProject Area Map Roseau Rapids Park - SidewalkRoseau Rapids Park - Sidewalk
Typical SectionTypical Section

Sidewalk_Typical-SIDEWALK_TYSidewalk_Typical-SIDEWALK_TY
PICAL_8-29-25_3e2b83.pdfPICAL_8-29-25_3e2b83.pdf

Additional AttachmentAdditional Attachment RRWT - Phase I Location PhotosRRWT - Phase I Location Photos Roseau_River_Water_Trail_-_PhaRoseau_River_Water_Trail_-_Pha
se_I_Photos_05d419.pdfse_I_Photos_05d419.pdf

Project Area MapProject Area Map Project Map - Roseau City ParkProject Map - Roseau City Park City_Park_Improvements_Map_7-City_Park_Improvements_Map_7-
29-25_7c8968.pdf29-25_7c8968.pdf

Project Area MapProject Area Map Project Map - Roseau Rapids ParkProject Map - Roseau Rapids Park Portage_Trail_Exhibit_Color_CodPortage_Trail_Exhibit_Color_Cod
ed_Map_-_ARO_8-29-25_faf694.ped_Map_-_ARO_8-29-25_faf694.p
dfdf
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